

## Project Planning Report

Project Name:

Lookit – Education Directory Platform

### 1. Understanding of the Project

Lookit is a web-based education directory platform designed to connect users (parents, students) with education professionals, especially those specializing in special education needs such as speech therapy, ADHD support, and dyslexia.

The platform will allow users to search for professionals based on category and location, view detailed profiles, and provide positive feedback. The system aims to build a trustworthy ecosystem through verified listings and positive-only review mechanisms.

The long-term goal includes scalability across regions and monetization through advertisements and affiliate integrations.

### 2. Module-wise Breakdown of the System

#### 2.1 User Module

User registration and login (Email / OAuth optional)

Search professionals by category and location

View professional profiles

Submit positive ratings and feedback

#### 2.2 Professional Module

Profile creation and management

Add specialization, services, location, and contact details

Upload certifications (optional)

Update profile information

#### 2.3 Search & Discovery Module

Search by category and location (ZIP-based or radius)

Filters (category, distance)

Sorting (rating, popularity)

Pagination or lazy loading for performance optimization

#### 2.4 Review System

Only positive reviews allowed

Star rating system (restricted range)

Optional admin moderation for quality control

#### 2.5 Admin Panel

Manage users and professionals

Approve or reject listings

Manage reviews and categories

Basic analytics dashboard

## 2.6 Future Enhancements (Phase 2)

Paid advertising and featured listings

Affiliate product recommendations

Mobile application (iOS & Android)

Multi-region scalability

## 3. Ownership & Responsibilities

Jenil Gadhiya (Frontend Developer)

Responsible for UI/UX development using Next.js.

Vasani Hasti (Backend Developer)

Responsible for backend development using Node.js and PostgreSQL.

Shared Responsibilities

Testing, deployment, bug fixing, and optimization

## 4. Synchronization & Communication Plan

Daily short sync meetings

Communication via WhatsApp

Version control using GitHub

Weekly progress tracking

## 5. Development Approach

Modular and iterative development approach including setup, authentication, modules, search, review, admin panel, and testing.

## 6. Technology Stack

Frontend: Next.js

Backend: Node.js

Database: PostgreSQL

## 7. Security Considerations

JWT / OAuth authentication

Password hashing (bcrypt)

Input validation

HTTPS encryption

Role-based access

Protection from XSS and SQL Injection

## 8. Timeline

Project Setup & DB Design – Day 1–2

Authentication System – Day 3–4

User & Professional Modules – Day 5–7

Search & Filters – Day 8–9

Review System – Day 10–11

Admin Panel – Day 12–13

Testing & Bug Fixing – Day 14–15

## 9. Expected Submission for Trial/Testing

The MVP version of the project will be completed and submitted for trial/testing on 24 March.

## 10. Conclusion

Structured and scalable development with focus on performance and usability.